

Project Timeline

Player Performance Prediction Using Machine Learning

Team Github Repository

Team GitHub: <https://github.com/yashs14282001/Group-1-Team-Project.git>

1. Introduction

The plan and milestones for the Cricket Player Performance Prediction project are described in this project timeline. To guarantee that all project deliverables are completed on time, the timeline has been created in accordance with the official module evaluation deadlines.

2. Project Tasks and Timeline

Task ID	Project Task	Start Date	End Date	Deliverable
T1	Project topic finalisation and research question	22 May 2026	25 May 2026	Approved topic
T2	Assign team roles and create GitHub repository	25 May 2026	27 May 2026	GitHub setup
T3	Prepare project planning documents	26 May 2026	29 May 2026	Project Plans
T4	Collect datasets from BCCI, ECB, Cricsheet and Kaggle	30 May 2026	6 June 2026	Raw datasets
T5	Merge datasets and organise storage	5 June 2026	8 June 2026	Combined dataset
T6	Data cleaning and preprocessing	8 June 2026	12 June 2026	Clean dataset
T7	Exploratory Data Analysis (EDA)	12 June 2026	17 June 2026	EDA report
T8	Ethics review and quiz preparation	13 June 2026	19 June 2026	Ethics Quiz
T9	Feature	18 June 2026	22 June 2026	Feature dataset

	engineering and feature selection			
T10	Develop baseline ML models	20 June 2026	26 June 2026	ML models
T11	Code Review 1 preparation and submission	22 June 2026	22 June 2026	Code Review 1
T12	Train neural network model (ANN/LSTM)	23 June 2026	30 June 2026	Neural Network
T13	Develop hybrid model	28 June 2026	5 July 2026	Hybrid Model
T14	Literature review and discussion preparation	27 June 2026	3 July 2026	Literature Discussion
T15	Hyperparameter tuning and optimisation	4 July 2026	10 July 2026	Optimised models
T16	Model evaluation and comparison	9 July 2026	13 July 2026	Evaluation report
T17	Develop front-end application using Streamlit/Flask	10 July 2026	18 July 2026	Prototype app
T18	Code Review 2 preparation and submission	14 July 2026	17 July 2026	Code Review 2
T19	Integrate trained model into application	18 July 2026	22 July 2026	Functional app
T20	Testing, debugging and User Acceptance Testing	22 July 2026	31 July 2026	UAT completion
T21	Prepare final report and documentation	20 July 2026	24 July 2026	Project Report
T22	Prepare presentation slides and demo	24 July 2026	31 July 2026	Presentation
T23	Individual reflection and final review	28 July 2026	31 July 2026	Reflection

3. Key Deliverables and Assessments

Assessment	Due Date	Weight
Group Project Plans	29 May 2026	10%
Ethics Quiz	19 June 2026	10%
Code Review 1	22 June 2026	5%
Literature Discussion	3 July 2026	10%
Code Review 2	17 July 2026	5%
Group Project Report	24 July 2026	30%
Project Presentation	31 July 2026	20%
User Acceptance Test	31 July 2026	5%
Individual Reflection	31 July 2026	5%

4. Gantt Chart Summary

Week 1: Project Planning and GitHub Setup

Week 2: Dataset Collection and Organisation

Week 3: Data Cleaning, EDA and Ethics Review

Week 4: Feature Engineering and Initial Models

Week 5: Neural Network and Hybrid Model Development

Week 6: Hyperparameter Tuning and Model Evaluation

Week 7: Application Development and Integration

Week 8: Testing, Documentation and Final Presentation

5. Conclusion

The project timeline offers an organized development strategy that is in line with the project goals and module evaluations. The timetable facilitates effective teamwork and project completion.